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20 June 1967
9618~12-67
Cy 2 of 2 cy

Monthly Report, May 31, 1967

Enclosed herewith are two (2) copies of the third monthly report for this project
(9618), prepared in accordance with the requirements of Specificatiom DB-1001.

Please note Paragraph 4.0, Unresolved Contractual Problems.

Three copies (3) of the report are being forwarded directly to the Technical

Representative.

ce: Technical Representative

GRCGU? 1
ad frcm automatic downgra
and declassification

ding

Very truly yours,

— GONCTACTS FANAZET

ZTATESW;T!::N i P

GELAVIS, TITLE 1S US o gy onls 500 50

794. ITS TRANSMISSION OR THE REve: 2tii
| ! HE REVEL

OF ITS CONTENTS IN ANY MANNER roEAﬁTb?f

AUTHORIZED PERSON IS PROHIBITED BY LAy,

CONFIDENTIAL

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010026-5

25X1



1

.0

Appraved F@elease 2005/06/06 : CIA-RDP@047;7.9A002700010026-5

PHOTO INTERPRETATION RAPID COPY VIEWER/PRINTER
THIRD MONTHLY REPORT
DATE TO: May 31, 1967

Activity During Reporting Period

MECHANICAL
The lens turret assembly has been released for procurement. A
preliminary layout was made of the cabinet frame. Work will continue
on the frame as each sub-assembly design area is complete. Early
release of the frame is necessary because of its long delivery time.
The condenser assembly and the condenser drive are now in design
detailing. The film transport, film drive and film chip drive are
also in design detailing.

OPTICAL

The condenser lenses design is complete. The mirrors have been
specified and have been ordered. The only remaining optical area is the
finalizing of the photometry for view and printing illumination. A
Kodak photo-electric exposure-time meter is being investigated as the
most probable unit for automatic exposure control. As per the proposal
and the contract there is no capability for image rotation.

ELECTRICAL
The circuit drawings are being prepared. Parts lists have been formulated
and parts are being procured. The film drive scheme is being investigated
to determine motors, torques and linear film speeds. A main functional

schematic has been prepared showing all the electrical performance

functions necessary for the viewer and printer-processor and their interface.
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PRINTER-PROCESSOR

Design detailing and release for procurement is continuing.

Laboratory work is being performed on photographic material sensitometry.
The cutting knife and metering assembly have been received from IBP.
Drawings are 75% complete. DTR process samples of improved receptor
sheet and transfer solution have been received.

Planned Activity for Next Reporting Period

MECHANICAL
Continuation of design layout and detailing. A1l main sub-assemblies
will be design engineered and in design detailing. Parts to be re-
leased for procurement as soon as a sub-assembly is completed.

OPTICAL

Completion of photometry 1ight levels and ordering of the photo-electric
exposure meter, This unit will be designed into the main viewing console
for an off-axis reflection view of the entire 20x20 exposure platen.
Condenser Tenses to be released for procurement.

ELECTRICAL
Circuits to be finalized with all parts being released.

PRINTER-PROCESSOR

Continue detailing of printer-processor with release of all finished
jtems. Continue laboratory sensitometry effort. Possible start of
printer-processor assembly.

Unresolved Technical Problems

3.1 Exposure cycle details and exposure time duration.

3.2 awaiting written comments on previous progress report.
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Unresolved Contractual Problems

4,1 [ Jawaiting written comments on item (6) of previous progress

report,

Oral Agreements or Understandings (Between contracting representative

and Project Manager)

5.1 The fine focus is motorized with linear (vertical) velocity

reduced by a factor of 2 over AM-4 design.

Oral Agreement or Understanding Requiring Approval

6.1 See previous monthly report.

Unresolved Matters

None

Status of Funds

See separate sheet.
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